





ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jun 14, '26	S	M	T	W	T	F	S	Jun 21, '26	S	M	T	W
1			Graduate & Internship	114 days	Mon 6/15/26	Thu 11/19/26															
2			Phase 1: Program Planning & Design	20 days	Mon 6/15/26	Fri 7/10/26															
3			Define Program Objectives & Scope	3 days	Mon 6/15/26	Wed 6/17/26		HR Manager													
4			Identify Department	5 days	Thu 6/18/26	Wed 6/24/26	3	HR Manager;Depa													
5			Define Role Profiles	5 days	Thu 6/25/26	Wed 7/1/26	4	HR Business Partn													
6			Set Headcount & B	5 days	Thu 7/2/26	Wed 7/8/26	5	HR Manager;Finan													
7			Design Internship S	2 days	Thu 7/9/26	Fri 7/10/26	6	HR Business Partn													
8			Phase 1 Achieved	0 days	Fri 7/10/26	Fri 7/10/26	7														
9			Phase 2: Employer Branding &	22 days	Mon 7/13/26	Tue 8/11/26															
10			Develop Program B	7 days	Mon 7/13/26	Tue 7/21/26	7	Marketing Team;I													
11			Create Job Descript	5 days	Wed 7/22/26	Tue 7/28/26	10	HR Business Partn													
12			University & Colleg	7 days	Wed 7/29/26	Thu 8/6/26	11	HR Assistant													
13			Post Jobs on Portal	3 days	Fri 8/7/26	Tue 8/11/26	11,12	Recruiter													
14			Phase 2 Achieved	0 days	Tue 8/11/26	Tue 8/11/26	13														
15			Phase 3: Application & Screening	30 days	Wed 8/12/26	Tue 9/22/26	9														
16			Application Collecti	15 days	Wed 8/12/26	Tue 9/1/26	13	Recruiter													
17			CV Screening & Sho	7 days	Wed 9/2/26	Thu 9/10/26	16	Recruiter													
18			Online Aptitude / A	5 days	Fri 9/11/26	Thu 9/17/26	17	Recruiter													
19			Shortlist Finalizati	3 days	Fri 9/18/26	Tue 9/22/26	17,18	Recruiter													
20			Phase 3 Achieved	0 days	Tue 9/22/26	Tue 9/22/26	19														

Project: graduate_internship_re Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jun 14, '26							Jun 21, '26					
									S	M	T	W	T	F	S	S	M	T	W		
21			Phase 4: Interviews & Selection	21 days	Wed 9/23/26	Wed 10/21/26	15														
22			Schedule & Notify C	2 days	Wed 9/23/26	Thu 9/24/26	19	HR Assistant													
23			Panel Interview - Rc	7 days	Fri 9/25/26	Mon 10/5/26	22	Recruiter;HR Busi													
24			Panel Interview - Rc	7 days	Tue 10/6/26	Wed 10/14/22	3	Department Head													
25			Final Selection & Sc	3 days	Thu 10/15/26	Mon 10/19/22	4	HR Manager;Depa													
26			Offer Approval	2 days	Tue 10/20/26	Wed 10/21/22	5	HR Manager;Finan													
27			Phase 4 Achieved	0 days	Wed 10/21/26	Wed 10/21/22	6														
28			Phase 5: Offer & Onboarding	20 days	Thu 10/22/26	Wed 11/18/26	21														
29			Send Offer Letters	3 days	Thu 10/22/26	Mon 10/26/22	6	Recruiter													
30			Candidate Acceptar	5 days	Tue 10/27/26	Mon 11/2/26	29	Recruiter													
31			Pre-Employment Dc	7 days	Tue 11/3/26	Wed 11/11/23	0	HR Business Partn													
32			Prepare Workstatio	5 days	Thu 11/12/26	Wed 11/18/23	1	IT Manager													
33			Prepare Onboardin	5 days	Thu 11/12/26	Wed 11/18/23	1	HR Business Partn													
34			Phase 5 Achieved	0 days	Wed 11/18/26	Wed 11/18/23	3														
35			Phase 6: Onboarding & Orientation	14 days	Thu 11/19/26	Tue 12/8/26	28														
36			Welcome Day & Co	1 day	Thu 11/19/26	Thu 11/19/26	32,33	HR Manager													
37			Department Inducti	5 days	Fri 11/20/26	Thu 11/26/26	36	Department Head													
38			Buddy / Mentor Ass	2 days	Fri 11/27/26	Mon 11/30/23	37	HR Business Partn													
39			Compliance & Polic	3 days	Tue 12/1/26	Thu 12/3/26	38	HR Business Partn													
40			Role-Specific Traini	5 days	Fri 11/27/26	Thu 12/3/26	37	Department Head													
41			Initial Performance	3 days	Fri 12/4/26	Tue 12/8/26	39,40	HR Manager;Depa													

Project: graduate_internship_re Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jun 14, '26							Jun 21, '26			
									S	M	T	W	T	F	S	S	M	T	W
42			Phase 6 Achieved	0 days	Tue 12/8/26	Tue 12/8/26	41												




Project: graduate_internship_re Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	

[illegible]


Aug 9, '26							Aug 16, '26							Aug 23, '26							Aug 30, '26							Sep 6, '26							Sep 13, '26							Sep 20, '26	
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M						



Project: graduate_internship_re Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	




Project: graduate_internship_re Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	





Project: graduate_internship_re Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: graduate_internship_re Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: graduate_internship_re Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	

